


STRATEGIC PLAN ROADMAP

	2024	2025	2026	2027
TACTICAL GOAL 1 Establish Change Management, Communication and Engagement Plans	Implementation Plan Change Management Plan Communication Plan Engagement Plan Risk Registry	2025 Plan	2026 Plan	2027 Plan
TACTICAL GOAL 2 Establish Process Standardization Aligning to Industry Standards for Data Exchanges	Information Management Improvement Plan Develop and Implement Common Data Environment Guidance for CDE ISO 19650 Training	Digital Delivery Guidelines Modeling Standards Manual Quality Management for Digital Delivery Pilot Project Criteria	Update Guidelines Update Manual Update Based on Pilots	Update Guidelines Update Manual Update Based on Pilots
TACTICAL GOAL 3 Establish Workforce Development, Education, and Training Programs	Software Training Manuals Construction and Inspection Guidelines Training and Education Plan Technology Criteria	Update Manuals Update Guidelines	Update Manuals Update Guidelines	Update Manuals Update Guidelines
	FOCUS: <ul style="list-style-type: none"> • Create necessary digital delivery plans • Define BIM Use Cases and pilot project criteria • Establish workforce needs OUTPUT: <ul style="list-style-type: none"> • 2024 & 2025 Implementation Plan • Change management, communication plan • Common Data Environment establishment • ISO 19650 Training • Risk Registry 	FOCUS: <ul style="list-style-type: none"> • Establish information management plan • Define quality management process for 3D models OUTPUT: <ul style="list-style-type: none"> • 2026 Implementation Plan • Digital Delivery Guidelines and associated guidance • Training and Education plan • Software training manuals 	FOCUS: <ul style="list-style-type: none"> • Update guidance documents and manuals based on pilot program and lessons learned • Continue developing software training manuals OUTPUT: <ul style="list-style-type: none"> • 2027 Implementation Plan • Updated guidance and training manuals 	FOCUS: <ul style="list-style-type: none"> • Update guidance documents ad manuals based on pilot program and lessons learned • Continue developing software training manuals OUTPUT: <ul style="list-style-type: none"> • Updated guidance and training manuals

STRATEGIC PLAN ROADMAP

